

Launch Roadmap

Sr.No	Milestones	May 24				Jun 24				Jul 24				Aug 24				Sept 24			
1	Blockchain	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
	P2P Engine																				
	Block & DAG and linear algorithm																				
	Consensus: POW																				
	EVM Compatibility																				
	Command line interface + Remote Procedure Call																				
	Metamask integration																				
	Devnet Launch																				
	Auditing & Bug Fixes																				
	Testnet Launch																				
	Mainnet Launch																				

2	BlockDAG Scan (Explorer)	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
	Wireframe																				
	UI Desiging																				
	Dashboard																				
	Blocks																				
	Transactions																				
	BlockDAG Nodes																				
	Smart contract transactions																				
	Testnet Faucet																				
	Token Page																				
	Asset Balanaces Page																				
	NFT contract support																				
	NFT Dashboard																				

3	X1 Miner Application	wk1	wk2	wk3	wk4	wk5	wk6	wk7	wk8	wk9	wk10	wk11	wk12	wk13	wk14	wk15	wk16	wk17	wk18	wk19	wk20
	Wireframe																				
	UI Desiging																				
	User onboarding																				
	Presale																				
	Invite & boost module (referall module)																				
	Wallet module																				
	Send / Receive module																				
	Leaderboard																				
	Settings section																				
	Community section																				